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Master Plan 

A Master Plan is a planning document that provides a conceptual layout to guide future growth and 

development over the short, medium and long term. A Master Plan should provide a vision for a city 

and make connections between buildings, activities, social settings, and their surrounding 

environments. 

The Port Lincoln Precincts Master Plan is the City’s critical vision and reference for public realm 

investment. 

Implementation Strategy 

An Implementation Strategy is a plan of action designed to achieve the long‐term objectives of the 

Precincts Master Plan over a period of time through coordinated projects and activities. 

Many people contributed to the initial investigations and the proposals of the Precincts Master Plan.  

Community engagement will continue to be a fundamental part of the progressive implementation 

process. 
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1. Introduction 

The CBD, Foreshore and Marina Precincts Master Plan (the Precincts Master Plan) presents a bold 
vision for the City of Port Lincoln, using research, strategic advice and artistic impressions to provide 
insight and prompt discussion about what the future could hold for our city. Initiatives challenging 
how we plan, organise, use and invest in our public spaces have been developed to guide the 
revitalisation of Port Lincoln’s public realm, which in turn will act as a catalyst for economic 
development and improved liveability. 

There were some strong views during the community engagement phase, but there was 
overwhelming support for the underlying principles of the Precincts Master Plan. Some concepts – 
like the need to review and address the needs of vehicles, cyclists and pedestrians – can challenge 
how we have done things. However, new approaches can also bring significant benefits to business, 
the community and visitors to our city and will need to be considered. 

Having established a way forward, recognising the need for considerable capital investment and 
realistic implementation time frames, the CBD, Foreshore and Marina Precincts Master Plan 
document prepared by Jensen Plus in 2019 will remain a valuable guiding resource for the 
implementation of a series of projects and activities towards a vision for Port Lincoln’s main activity 
precincts. 

Concept designs presented in the Precincts Master Plan will require further design development and 
refinement, with input from stakeholders and community, as part of the project development 
process before implementation. 

1.1 Regional Context 

Port Lincoln is the major regional centre for the southern Eyre Peninsula, meeting the needs of its 
almost 15,000 residents, a regional catchment extending through the local government areas of 
Lower Eyre Peninsula, Tumby Bay and Elliston, and some 200,000 visitors each year. As the ‘Seafood 
Capital of Australia’ Port Lincoln is recognised nationally as a regional hub for premium fishing and 
aquaculture produce, grain export, unique tourist experiences and its coastal lifestyle. 

With a stable population over several decades, Port Lincoln faces the same challenges as many other 
remote centres in attracting and retaining skilled professionals to key service roles, thereby further 
contributing to the feeling of remoteness and reducing the liveability of what would otherwise be an 
idyllic location. 

“Australia’s biggest challenge is maintaining the depth, breadth, skills and occupations in smaller 
communities and regional centres for their ongoing viability.” – Regional Australia Institute 

The development of far‐reaching plans for the key activity precincts of the city, building on previous 
planning and public realm works, has been under way since 2018. The resultant master planning will 
guide major public realm investment, reinforcing Port Lincoln’s role as an iconic regional hub and 
enhancing its status as a liveable city. 
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1.2 The CBD, Foreshore and Marina Precincts Master Plan 

The Precincts Master Plan presents a coordinated approach, identifying a range of strategic projects 
through a single framework of common themes and deliverables, to enable integrated and ultimately 
more efficient outcomes from capital project delivery, asset renewal and maintenance works across 
the City. 

The Precincts Master Plan focuses on three core City precincts: 

1. The Central Business District as the pre‐eminent activity centre and destination precinct,  

2. The Boston Bay Foreshore as a sub‐set and extension of the CBD with unique urban design and 
activity features and opportunities, and 

3. The Marina as a significant fishing industry, residential, recreation and tourist hub.  

A number of other strategies for public realm and non‐physical improvements across Port Lincoln are 
also identified. 

Thematic goals important to the Precincts Master Plan include: 

 Community pride 

 Experience of visitors 

 Better wayfinding 

 Framework for planning and public realm decisions 

 Maintenance 

 Design guidelines for signage, public art, street scape elements 

 Maximised enjoyment for varied user groups 

 Ecologically sustainable development 

 Support for Tasman Terrace Retail 

 Improved interpretation of the Parnkalla Trail. 

Port Lincoln’s three key activity precincts ‐ the Foreshore, the CBD and the Marina – should be known 
and should function as distinct precincts. However, they must be connected and meet local 
community liveability needs, as well as enabling visitors to interact with our stories, culture and 
businesses. 

The master planning process considered how we can balance necessary vehicle access into, out of 
and within the CBD (including freight access) with the creation of walkable and attractive ‘places for 
people’. 

The north facing Port Lincoln foreshore is a phenomenal asset with opportunities to become even 
better as we explore water‐tourism and the function of the Town Jetty. 

The Marina is an iconic feature synonymous with Port Lincoln and supports the largest fishing fleet in 
the southern hemisphere, recreational boating, adventure tourism as well as a growing residential 
community and the Parnkalla Trail route. It is vital that we have the necessary infrastructure to 
accommodate these users cohesively and sustainably. 

The Precincts Master Plan, together with other key strategic documents, will be a key reference and 
resource for many actions, with priorities established at each Annual Business Plan and budget cycle 
for implementation.  
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1.3 Community Consultation 

In late 2018 Council and consultants Jensen Plus engaged with the community through a series of Co‐
Design workshops and meetings to explore ideas for optimising the potential of the City’s three main 
activity precincts and to discover the community’s appetite for positive change.  The outcomes of 
these sessions, together with Council’s initial brief to the consultants, formed the basis for the 
Precincts Master Plan. 

Later in 2019 Council again engaged with the community to seek feedback through information 
sessions and surveys on the ideas, proposals and recommendations contained in the Precincts 
Master Plan. 

The Consultation Report adopted by Council in August 2020 summarised the community feedback 
and key messages received, together with Council’s responses, which will be key references in more 
detailed design development. 

1.4 Purpose of the Implementation Strategy 

The Precincts Master Plan will remain an important and relevant resource for the coordinated 
improvement of key activity precincts and the public realm across Port Lincoln. 

This Implementation Strategy takes into consideration feedback received through the Precincts 
Master Plan consultation, and in particular responds to the areas of community concern, enabling 
those to be addressed as elements of the Master Plan are progressed. 

This Implementation Strategy sets out the themes, objectives and strategies that Council will use to 
progressively implement and advance the Precincts Master Plan vision.  
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The scope of the Precincts Master Plan concepts and proposals is extensive and will need to be 
implemented over many years based on agreed priorities, funding capacity and asset management 
principles. Implementation will maximise synergies and interdependencies with other Council 
processes, plans and projects – as well as with funding partners ‐ in particular through asset planning 
and annual business planning in the short to medium term. 
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2. Precincts Master Plan Strategies 

The Precincts Master Plan is based on the theme of “Urban Acupuncture”. This infers a collection of 
small and larger projects, all of which are designed to feed into a greater city‐wide vision and provide 
city‐wide and community‐wide benefits. 

“Just as the practice of acupuncture is aimed at relieving stress in the human body, the goal of 
urban acupuncture is to relieve stress in the built environment”, Wikipedia. 

The Urban Acupuncture approach is focussed on practical, achievable and coordinated projects at 
selected locations to provide meaningful community and economic outcomes.  

Eight strategies form the core of this Implementation Strategy. These strategies are based on the 
strategies presented in the Precincts Master Plan but have been adapted for an implementation 
framework: 

1. Port Lincoln Foreshore – premier destination for locals and visitors 

2. Port Lincoln CBD ‐ streets for people, targeted public realm improvements and urban 
renewal 

3. Marina Precinct Refresh 

4. Wayfinding ‐ including CBD‐Marina link 

5. Art and Cultural Framework 

6. Public Realm Design Guidelines 

7. Precinct Management 

8. Investment Attraction. 
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2.1 Port Lincoln Foreshore – the premier destination for locals and visitors 

The flagship project of the Precincts Master Plan is a major upgrade to Port Lincoln’s foreshore. 

Already iconic as the setting for Tunarama and other large events, the foreshore enjoys a spectacular 

location overlooking Boston Bay and the main wharf.  Improvements are focussed on increasing use 

and visitation by Port Lincoln locals and visitors. 

Five foreshore nodes will provide different experiences, while also allowing for staged 

implementation. The nodes will be joined by a widened and upgraded Parnkalla Trail through the 

foreshore area. Features include new regional play spaces including interactive play and youth 

activity areas, new events infrastructure, seating, shelters, public art and cultural interpretation 

including a Reconciliation Plaza node and water sensitive urban design feature. 

Re‐development of the foreshore, in particular upgrades to the Jetty Node, Town Jetty, Parnkalla 
Trail and sea wall, will be the highest priority for future works planning.  

The major foreshore playground will be relocated to the Jetty Node, creating significant activation 
benefits at the town’s energy centre. This will allow events to flow better by removing the current 
bottleneck of the existing playground. An enclosed and shaded playground that provides a safe place 
for families with toddlers is a requirement of future foreshore node designs. The existing playground 
will remain at least until alternatives have been completed. 

Requirements for current and future 
events will be incorporated in all 
foreshore design work, including 
provision of sufficient open space and 
services such as power, water and 
communications infrastructure. 

Renewal of the sea wall and foreshore 
Parnkalla Trail path may need to be 
carried out independently of the 
activation nodes. 

Although outside the specific foreshore scope of the Precincts Master Plan, there is strong 
community support for the Parnkalla Trail extension to Axel Stenross Maritime Museum. This major 
project will be an extension of the foreshore precinct. 
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Foreshore Node 1: Sports Activity Node 

Located at the Yacht Club end of the foreshore, this area is regularly used for Yacht Club activities, 

regular community events like Parkrun, and larger events including Tunarama and the Auto Sprint. 

The future vision for this area is further development as an activity sports and youth hub, including 

basketball and skating spaces, new toilets and facilities, while retaining sufficient open lawn and 

trafficable plaza space for events and passive recreation. 

The layout and activities of this node will require consultation with event organisers and should 
ensure that any new or expanded elements do not preclude or significantly compromise existing 
activities. 

Foreshore Node 2: Reconciliation Plaza 

A new integrated wetland, landscape and public art node is proposed as a ‘Reconciliation Plaza’. This 

will be a space for the sharing of local indigenous history and culture, as well as re‐interpretation of 

the former wetlands site into a modern water sensitive design feature, improving stormwater quality 

at this outlet into Boston Bay. 

Essential to the success of this node is a strong partnership and shared vision between Council, 
Barngarla Determination Aboriginal Corporation as the Native Title holders, and other local 
Aboriginal groups. Input to design, public art and interpretive content will be a key outcome of this 
partnership, ensuring the node is culturally relevant and makes a strong contribution toward 
reconciliation for the Port Lincoln community. 

Development of this node can proceed with the playground in its current location. 

Foreshore Node 3: Town Jetty Activity Node 

The largest and most active node is located close to the Town Jetty. New interactive play and 

adventure play areas will help create a major destination for families. A relocated and redesigned 

stage will provide for major events, while upgrades to the jetty, beach access and the Parnkalla Trail 

will combine to make this node the iconic public space in Port Lincoln. 

As the natural energy centre of the foreshore, the vibrancy, quality of public realm and level of 
service offered at this node is pivotal for Port Lincoln. 

This node will include a consolidated multi‐purpose building for toilets, stage, etc. Adaptive reuse of 
elements of the existing toilet structure will also be considered. Detailed design will need to achieve 
a high quality public realm and memorable pedestrian and visitor experience, balanced with 
continued access to adequate car parking. 

In conjunction with this node, the upgrade works to the town jetty will better meet the needs of 
marine tourism. 

Foreshore Node 4: Lewis Street 

The Parnkalla Trail is proposed to be widened and upgraded throughout the foreshore. North of the 

Town Jetty the path follows an alignment below Tasman Terrace, above the beach. New walls and 

steps will strengthen the sea wall and provide better beach access, and the Norfolk Island Pines will 

be retained. 
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There is strong support for raising the profile and aesthetics of this section of the foreshore through 
an improved trail experience, beach and street level access, seating options, use of timber, 
wayfinding signage and shelter. 

Widening and improving the Parnkalla Trail in this location will provide a significant benefit to all trail 
users and this will be included in the sea wall renewal where it can be accommodated. 

Foreshore Node 5: Northern Gateway 

The northern end of Tasman Terrace, close to the Port Lincoln Hotel, is an arrival point to the 

foreshore for many visitors. An attractive clifftop node already exists. Parnkalla Trail upgrades at the 

lower (beach) level will provide for future trail extension and access to an existing driveway ramp. 

Upgraded stairs between street and beach level will provide improved accessibility to this part of the 

Trail. 

The northern end of the seawall in this node will need treatment consistent with the Lewis Street 
node, on an asset renewal basis. The Moreton Bay Fig trees and existing upper level terrace will 
remain. 

2.2 Port Lincoln CBD ‐ urban renewal, streets for people and targeted public 
realm improvements 

2.2.1 Streets for People 

Like many regional cities, Port Lincoln has to balance continually the necessary movement of vehicles 

into and out of the centre, including freight, with the creation of walkable and attractive ‘streets for 

people’. 

The key principles of a ‘streets for people’ strategy are to: 

 Rebalance the streets from car‐dominated to include inviting pedestrian spaces 

 Improve safety for vulnerable road users (pedestrians and cyclists) 

 Improve accessibility for people of all ages and abilities 

 Improve the walking experience with visual interest, landscaping, shade, shelter and seating 

 Provide wayfinding (intuitive design and signage) to key destinations and points of interest. 

 

These principles can be advanced with actions like: 

 Reallocate unused road space on wide roads to footpath, people space and landscape 

 Install traffic calming pods with pedestrian crossing points at key locations 

 Reduce speed limit on Liverpool St between Adelaide Pl and Mortlock Tce to 40km/h 

 Install a central median with street trees and traffic calming pods on Porter St 

 Encourage and enable workers to park away from priority CBD parking spaces 

 Reduce car parking duration times on Tasman Terrace to 1hr 

 Install wayfinding signs to long‐term parking around the CBD 

 Change parking durations in Washington St & Napoleon St to short term 

 Consider caravan and camper parking and directional signage 

 Encourage walking and cycling for short trips through targeted public space improvements 

 Strategically remove small pockets of car parking at key nodes along the foreshore. 

 

Many projects will be small and easily achievable as part of the Urban Acupuncture theme. 
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There is strong support for making streets more people‐centric, however concerns were also raised 
over potential business impact on retailers resulting from any reduction in on‐street car parking in 
the CBD. 

All CBD users will become pedestrians at some point in their journey, and this should be reflected in 
our streetscapes and public realm with a high quality environment for people as being highly valued 
as close‐proximity car parking.  

Council will develop an action plan for priority road network upgrades based on the principles and 
actions outlined above. 
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2.2.2 Targeted Public Realm Improvements 

Integrated closely with the foreshore concept design and the streets for people strategy, public realm 

improvements have been identified as critical for Liverpool Street and Porter Street as the most 

important streets in the CBD, and for South Quay Boulevard in the Marina. 

 

Liverpool Street & Hallett Place 

Liverpool St is a major arterial road into and through the city. Amenity is poor and the community 

wants a street that is pleasant, comfortable, green and a desirable place to shop and be. Upgrade 

concepts include renewal of footpaths and median and the introduction of trees and planting to 

transform the appearance and feel of the street. 

Engagement with DPTI will continue on designs for roundabout upgrades, with the primary goal of 
improved pedestrian and traffic safety along Liverpool Street and Hallett Place, from Light Street to 
Mortlock Terrace in particular. 

 

 

 Porter Street 

The node of speciality shops on the south side of Porter St is on the edge of the CBD, and some public 

realm upgrades have recently been completed. This wide, busy street will be further enhanced to 

green, slow, soften and cool the environment. 

DPTI is refining a proposal for the intersection of Porter and Liverpool Streets to better manage 
freight transport to and from the port. While this may affect what is achievable, Council will work 
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with DPTI towards inclusion of a “quick win” median and pedestrian refuge on Porter St between 
Edinburgh St and Liverpool St to demonstrate the streetscape concept. 

 

2.2.3 CBD Urban Renewal 

Investment in publicly owned land and facilities can be a powerful catalyst for urban renewal. 

Key CBD sites for consideration include State Government owned land on the corner of Tasman 

Terrace and Adelaide Place as well as the Council owned land on the corner of Hallett Place and 

Adelaide Place, both of which have been mooted as potential locations for a mix of civic, commercial, 

community and tourist developments.  

2.3 Marina Precinct Refresh 

Lincoln Cove Marina, 4km from the CBD by road, is a busy hub for the city’s fishing fleet and tourist 

charters. It also contains Port Lincoln’s indoor recreation centre and swimming pool and significant 

and continuing residential development. 

After decades of use, the marina’s future functional requirements and the ownership and governance 

structure need to be resolved. Built in the 1980s, some of the precinct’s heavily used public areas are 

now showing signs of wear and tear, detracting from both the area’s amenity and its economic 

potential. Pedestrian safety around the service wharf and fleet must be improved.  

A Precinct Plan and improvement strategies to refresh the central marina area include: 

 Wayfinding + information 

 Greening + public realm 

 Parnkalla Trail upgrade 

 Development of vacant land 

 Activity nodes 

 Multi‐user pontoon to increase access for recreational and tourist craft 

 Car parking + traffic management opportunities 

 Governance + management changes 

Short term opportunities include better wayfinding, greening and Parnkalla Trail upgrades. 
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Council will continue to seek a review of governance at the marina to better manage opportunities 
for operational improvements as well as asset renewal and upgrades, in particular of the service 
wharf. 

 

2.4 Wayfinding ‐ including CBD‐Marina link 

The 4km route from the CBD to Lincoln Cove Marina will be upgraded with improved street tree 

avenues and wayfinding infrastructure. Aligning with the Urban Acupuncture theme, targeted 

improvements are proposed to create a legible link between the CBD and the Marina. 

Improvements will include signage, art and/or landscape markers, avenue tree planting and greening, 

pedestrian crossings where warranted, and other physical connections like bike paths. 

 

Together with significant avenue tree planting, nodal upgrades will be implemented at key 

intersections between the CBD and the Marina: 

 London/Stevenson Streets 

 Dublin/Stevenson Streets 

 St Andrews/ Stevenson Streets 

 Ravendale Road/Stamford Tce/Marina Drive. 

In addition, regular wayfinding elements will be spaced between these nodes including minor art, 
signage and greening. 

Local wayfinding signage at other key locations and City entry points will also be improved. 
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2.5 Art + Cultural Framework 

The stories from Port Lincoln’s Aboriginal and European history and from every day community life 

offer great potential for art to reveal, enhance and activate the city’s public spaces. This can add a 

new dimension to the quality of the places and to the user experience, including: 

 Revealing through wayfinding and paving artworks 

 Enhancing through permanent and temporary enhancement of public infrastructure 

 Activating the public realm through projection, light box art, street art and temporary 

projects. 

Using Urban Acupuncture to implement an art and cultural framework, small‐scale but culturally 

catalytic interventions into the city’s fabric will continue. This is intended to stimulate community 

engagement with cultural / art activities in the public realm, enhancing the development of diverse 

and culturally rich urban places and society. 
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2.6 Public Realm Design Guidelines 

Public realm design elements and treatments identified in the Precincts Master Plan will be further 
developed into an implementation manual to enable progressive installation of public realm fixtures, 
furniture and materials that complement the respective locations across the City. This will be based 
on the following public realm design objectives. 

Elements  Objectives 

WAYFINDING  A coordinated style for signage, to apply to the urban foreshore and CBD areas as 
well as the working marina wharf and coastal settings. 

PLAY 
ELEMENTS 

A greater range of play and active recreation opportunities and experiences 
along the foreshore. 

SHELTERS  Shelters in the foreshore precinct that complement the expansive coastal 
environment, maximise shade for seating and are robust and cost effective over 
whole of life. 

SEATING  A consistent, contemporary and timeless suite of furniture both along the 
foreshore and within the CBD, with intuitive visual cues linking the two precincts. 

SMART TECH  Introduction of useful smart technology into the public realm to benefit Council 
operations, residents and visitors. 

SUNDRY 
FURNITURE 

An overall, coordinated street furniture style that enables variation at key 
locations to enhance the recognition and identity of high profile areas. 

PAVING  A simple, robust and consistent foreshore and CBD environment that enables 
variations by location but contributes overall to Port Lincoln’s identity and 
character. 

LIGHTING  Extend and enhance the use of the public realm by improving lighting to the 
foreshore and the key CBD streets and laneways. 

TREES  Healthy and attractive foreshore and street trees that contribute to the identity 
of the city, provide amenity and create green street corridors, providing 
maximum shade when needed. 

AMENITY 
PLANTING 

A variety of plant palettes for the urban foreshore and the CBD area, reflective of 
Port Lincoln’s coastal setting. 

2.7 Precinct Management 

Physical improvements will be supplemented by management actions supporting successful and 
sustainable outcomes. These actions will be delivered within the capacity of Council’s existing staff 
on a prioritised basis, but may be advanced more quickly if a ‘project officer’ approach is adopted 
(subject to funding priority). 

 
Precinct Management Actions 

1  Foreshore: Increase frequency of events and festivals, even if they are small niche or 
boutique events 

2  CBD: Strengthen and activate trader groups and organisations 

3  Marina: Overhaul marina management and maintenance with key owners and user groups 
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2.8 Investment Attraction 

Public realm investment often inspires and supports significant private sector investment in adjacent 
buildings, spaces and businesses. This can create important economic and community 
improvements. 

The following actions will be considered as key public realm project elements are designed and 
delivered. 

 
Investment Attraction Actions 

1  Economic and Social Impact Study to assess benefit to Port Lincoln and Eyre Peninsula 

2  Negotiate a Regional and/or City Deal with State and/or Federal governments to accelerate 
implementation of the master plan 
 

3  Engage with existing local business sectors and property owners along gateway corridors in 
key precincts 

4  Develop a prospectus for Port Lincoln’s activity precincts 

5  Develop a marketing campaign 

6  Engage with investors locally, interstate & overseas 

7  Hold targeted events to promote our activity precincts’ attractions 

8  Use the Precincts Master Plan to guide investors to specific priorities 

9  Provide a rapid development advisory service 

10  Liaise with real estate agents to fill vacant properties, eg, ‘pop‐up’ tenancies 
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3 Implementation 

4.1 Resourcing 

The Precincts Master Plan projects represent a large scope of capital works for a medium‐sized 
regional city to undertake. With over $35 million of works identified including the Parnkalla Trail 
extension, the progressive implementation of the Precincts Master Plan concepts can only occur 
through a focussed long‐term strategy that prioritises these projects in asset, financial and annual 
business planning. 

The Precincts Master Plan projects will be delivered progressively, with continual review of project 
priorities and a focus on these works as the preeminent choice for partner funding proposals. 
Priorities may need to change at times in order to align with partner funding priorities. Achievement 
of significant windfall and grant revenues will enable accelerated project implementation. 

Council will confirm the optimal priority of Precinct Master Plan works, understanding that progress 
will be faster and possibly in different order as partner funding commitments are achieved, or as 
Council’s financial capacity improves over future years. Project priorities will be based initially on: 

 what can be planned based on existing known capacity 

 what is likely or possible if partner and windfall assumptions are added 

 what must be acknowledged as more ambitious and longer‐term priority, unless major 

unforeseen funding becomes available. 

Funding capacity for this extensive series of projects will be based on a number of sources: 

 asset maintenance budget 

 asset renewal budget 

 new/upgrade capital budget 

 partner direct funds contributions 

 partner work‐in‐kind 

 appropriate allocation of Reserve Funds held by Council 

 windfall revenues. 

Funding partnerships with Federal and/or State Governments will be critical in the implementation of 
Precincts Master Plan priority projects. These opportunities will be pursued, both by working with 
RDA Eyre Peninsula towards a regional package of public investment across Eyre Peninsula and on a 
city basis where partnership options will be optimised through existing and new programs together 
with potential unique partner arrangements. 

Access to significant levels of Commonwealth and/or State Government partner funding may require 
a ‘matched funding’ approach by Council. In that circumstance Council may consider the use of 
borrowings – at currently historic low interest rates – but only if this is a long‐term financially 
sustainable approach. 

4.2 Delivery and Funding Principles 

The Precincts Master Plan and Council’s Consultation Responses will provide the platform for 
individual project development on a prioritised basis. The priority of works based on asset condition 
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and community value, together with Council’s financial capacity (including partner funding), will be 
the key determinants of specific project commitments within the Annual Business Plan and Budget 
each year. 

An outline schedule of works will be developed in the context of Council’s Long Term Financial Plan 
and Infrastructure and Asset Management Plan. This will also have regard to Council’s capacity to 
properly manage the implementation of a series of small and large capital works projects at any one 
time, and will recognise that larger projects need to span more than one financial year from idea and 
concept to physical delivery. 

The following principles will be applied: 

 Apply operational Asset Maintenance resources based on the Public Realm Design Guidelines 
to progressively implement Precincts Master Plan themes. 

 Allocate an appropriate portion of all Precinct Master Plan projects to the Asset Renewal 
program, recognising that ‘end of asset useful life’ may be brought forward to ensure that 
high profile public places meet contemporary community and visitor service expectations. 

 Focus Council’s funding partnership proposals on Precinct Master Plan projects ‐ have a 
range of higher priority projects and packages ‘grant ready’, but be prepared to change 
priorities to achieve better funding program alignment. 

 Review and confirm the scope of each project to ensure best community value and impact. 

 Apply windfall revenue to Precinct Master Plan priority projects when opportunities arise. 

 Consider the option of ‘responsible debt’, particularly if it allows Council to achieve well‐
leveraged partner funding, on the basis that loan repayments will be funded by operational 
savings and/or new operational revenue/s. 

 Pursue a ‘Regional and/or City Deal’ with the State and/or Federal Government and local 
stakeholders. 

 Consider minor revenue options to help fund public realm improvements. 

 Target at least 50% partner funding for the Parnkalla Trail extension project. Consider 
delivering the less complex northern portion of the project as a first stage. 
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4.3 Major Project Cost Estimates 

Precinct  New Project Elements  Cost Estimate 

Foreshore  Sports Activity Node 

Reconciliation Plaza Node 

Beach Edge Treatment (Node 2 – Node 3) 

Jetty Plaza Node 

Town Jetty Upgrade 

Lewis Street Node 

Northern Gateway Node 

$2.7 M 

$1.6 M 

$1.2 M 

$6.1 M 

$2.6 M 

$2.1 M 

$1.2 M 

CBD  Liverpool St – Streetscape Upgrade 

Porter St – Streetscape Upgrade 

$3.5 M 

$1.0 M 

Marina  Wayfinding Including CBD-Marina Link 

Marina Refresh 

$1.0 M 

$4.0 M 

  Sub-TOTAL Precincts Master Plan $27 M 

 

Total Project Elements  Cost Estimate 

New Projects - Precincts Master Plan $27 M 

Existing Project - Extension of Parnkalla Trail to Axel Stenross $8.0 M 

TOTAL $35 M 

4.4 Quick wins 

The Precincts Master Plan identifies a number of projects and actions to be prioritised as eminently 
deliverable, modest cost and demonstrative of what can be achieved. 

Quick wins projects should provide a springboard for the implementation of larger project elements. 
They can include modest public realm projects integrated into projects such as planned major DPTI 
works on Liverpool Street. 

Quick wins should be deliverable in the 2020 to 2022 period, starting as soon as practicable and 
including smaller scale works, influencing projects by other parties and informing Council’s future 
priorities. 

The following quick win projects are priorities for implementation of the Precincts Master Plan. 
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Strategy  Quick Wins 

Port Lincoln Foreshore 
* 
* 
 

Tuna Poler Statue installation (complete) 
Pop‐up foreshore café – procured via EOI and open to new or 
established businesses 

Port Lincoln CBD: 
Streets for People 

* 
* 
* 
* 

Traffic calming pods in 2 or 3 streets 
Off‐street car park wayfinding signage 
Six month trial of 1hr parking 
DPTI round‐about works on Liverpool Street & Hallett Place 

Targeted public realm 
improvements 

*  Temporary greening via tree planters, etc. in Liverpool Street 
and Porter Streets to demonstrate streetscape concepts. 

Urban Renewal  * 
 

Collaborate with State Government to develop and consult on 
a redevelopment framework for available DPTI & Council sites 

Marina Precinct Refresh  * 
* 
* 

Marina wayfinding signage 
Implement one activity node – trees, seating, signage 
Implement one way road to South Quay Boulevard including 
signage and line marking 

Wayfinding ‐ including CBD‐
Marina Link 

* 
 
* 
 
* 

Stobie pole art + other markers including public art on London 
Street Bridge 
Jacaranda planting on London Street, defining the path to the 
Marina (complete) 
Stevenson Street/Ravendale Road/Marina Drive avenue of 
trees and art 

Art + Cultural Framework  * 
* 
* 

Lincoln Alive seating installation (in progress) 
Tom Black plaque at the NAC (in progress) 
Leisure Centre outdoor court wall mural 

Public Realm Design Guidelines  *  Develop Public Realm Design Guidelines 

Precinct Management  *  Improve Marina management & maintenance structure 

Investment Attraction  *  Develop prospectus 

4.5 Staged delivery 

Initial forecasts indicate that a financially conservative scenario with no borrowings and modest 
partner funding would enable completion of about 30% of the full projects' scope over ten years, or 
50% over 15 years. 

More project outcomes can be achieved over similar timeframes through combinations of: 

 greater partner funding 

 outcomes‐linked borrowing 

 reduced operating expenditure 

 increased revenue. 

While the progressive implementation of the Precincts Master Plan projects will be dependent on 
financial capacity, including Council’s Annual Business Plan and Budget deliberations together with 
the levels of partner funding achieved, the following table outlines in principle the priorities for 
project implementation: 
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PROJECTS BY PRECINCT   1‐2 Yrs  2‐3 Yrs  3‐5 Yrs  5‐10+ Yrs 

Foreshore                      

Sports Activity Node                      

Reconciliation Plaza                      

Beach Edge Treatment (Node 2 ‐ Node 3)                      

Jetty Plaza                      

Town Jetty Upgrade                      

Lewis Street Node                      

Northern Gateway Node                      

Parnkalla Trail Extension to Axel Stenross                      

Engage business/property owners in key precincts                   

Increase frequency of events and festivals                      

CBD                       

Liverpool St & Hallett Place ‐ Streetscape Upgrade                      

Porter St ‐ Streetscape Upgrade                      

Marina                      

Improve Marina management and maintenance                       

Marina Refresh ‐ remaining scope                      

Wayfinding Incl. CBD‐Marina Link                      

City Entry Info Signage x 2                      

CBD‐Marina Link ‐ remaining scope signage, art & planting                      

All Precincts                      

  Quick Wins                 

Undertake Economic Impact Study                      

Develop an outline schedule of works             

Develop a marketing campaign                      

Engage business/property owners in key precincts                      

Engage with investors                      

Hold targeted events                       

Promote capital works in major activity hubs                      

Promote Precincts Master Plan to guide investors                      

Provide a rapid development advisory service                      

Liaise with real estate agents re: vacant properties                      

Strengthen and activate trader groups and organisations                      

Negotiate a ‘City Deal’ with State and Federal governments                      

 

   Develop / Design & Document 

   Implement / Construct 
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4.6  Synergies and Interdependencies 

The progressive  implementation of project elements of the Precincts Master Plan will be supported 
by aligned strategies and priorities in many of Council’s other planning documents. 

It will be critical that Council’s overarching Strategic Directions Plan continues to identify the multiple 
Goals and Key Focus areas supported by Precincts Master Plan project implementation. 

Other plans will also need to reflect Council’s commitments to the Precincts Master Plan progressive 
implementation including: 

 Infrastructure and Asset Management Plan 

 Long Term Financial Plan 

 Southern Eyre Peninsula Regional Public Health Plan 

 Urban Image (Urban Design) Action Plan 

 Port Lincoln & Southern Eyre Peninsula Tourism Strategy 

 Reconciliation Action Plan 

 Public Art Strategy 

 CBD Parking Plan Strategy 

 Footpath Strategy. 

Council’s commitment  to  the Precincts Master Plan  implementation will see  the  integration of key 
aspects  of  this  Implementation  Strategy  into  maintenance  programs,  asset  renewal  works  and 
provision for new and upgrade capital works for the period until at least 2031. 

4.7 Further Communication and Engagement 

Community engagement in the master plan development process showed overall readiness and 
enthusiasm for the proposed public realm improvements. Further engagement will be integral to the 
successful planning and delivery of project components identified in this Implementation Strategy. 

Project planning will include engagement actions, based on Council’s Community Engagement Action 
Plan, Community Engagement Policy and the IAP2 framework. 

While it will not always be possible to meet the expectations of every individual or group, Council will 
keep the community informed, will listen to and carefully consider feedback and make decisions 
based on all of the information available and the best interests of the whole community. 
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5 Measuring Success  

To understand and assess how successfully or otherwise the Implementation Strategy is achieving its 
objectives, a Benefits Realisation Plan will be prepared. This will include: 

 expected benefits to be delivered by the implementation of the Precincts Master Plan 

 key factors that will enable the achievement of the benefit 

 means of measuring the success for each of the key factors 

 parties accountable for the achievement of the key factors 

 timeframes for measuring the success or otherwise of the benefit. 
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APPENDIX A – Council Response to Public Consultation 

The following table includes Council’s response to community feedback on the Public Consultation 
Draft of the Precincts Master Plan, September 2019. This response was included in the Precincts 
Master Plan Consultation Report (FINAL207) adopted at the August 2020 Ordinary Council Meeting. 

TOPIC  COUNCIL RESPONSE  

Precincts Master 
Plan Generally 

Council will maintain commitment to the Precincts Master Plan, 
implementing the eight strategies over time subject to funding: 

1. Port Lincoln Foreshore – the premier destination for locals and 
visitors 

2. Marina refresh 

3. Wayfinding including CBD‐Marina link 

4. Streets for people 

5. Targeted public realm improvements 

6. Art and cultural framework 

7. CBD urban renewal 

8. Implementable projects that will make the difference city‐wide. 

Council’s response to community feedback is set out below against key 
focus areas or topics and indicates how Council proposes implementation 
in each respective area. 

Foreshore Precinct 
Generally 

Re‐development of the foreshore, in particular upgrades to the Jetty Node, 
Town Jetty, Parnkalla Trail and sea wall, will remain the highest priority for 
future works planning. 

Requirements for current and future events will be incorporated in all 
foreshore design work, including provision of sufficient open space and 
services such as power, water and communications infrastructure. 

Provision of an enclosed and shaded playground to provide a safe place for 
families with toddlers will remain a requirement for the foreshore. 

Barngarla, Native Title and Aboriginal Heritage processes will be 
confirmed, and implemented where appropriate. 

The foreshore precinct will be expanded for the purposes of future project 
planning to incorporate the Parnkalla Trail extension to Axel Stenross 
Maritime Museum. 

Foreshore – 
Sports Node 

The layout of this node will require careful consultation with existing users 
and further planning to ensure any new or expanded elements do not 
preclude or significantly compromise existing uses. 

The plaza area at this node is to be trafficable by vehicles and flexible in its 
use, with any fixed elements not restricting ease of access for events and 
vehicles.  The plaza need not be expansive and will be suitably sized to 
facilitate the desired ‘pop‐up’ activation opportunities. 

Upgrading the toilet facilities and boat ramps to improve accessibility and 
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TOPIC  COUNCIL RESPONSE  

DDA compliance are both priorities for this node. Providing shelter, picnic 
and BBQ facilities as well as realignment of the Parnkalla Trail are also 
strong priorities, with more aesthetic handrails and improved coastal 
plantings. 

A half‐court basketball court will be included somewhere on the foreshore, 
and ideally at this node if it can be suitably accommodated in a revised 
node layout. 

The ‘urban skate plaza’ proposed for this node will not be a traditional 
skate park, but rather skate‐able street furniture and minor elements 
integrated in to the plaza aimed specifically at providing young children ‐ 
who may find the main skate park daunting ‐ a space to experiment. 

Foreshore – 
Reconciliation Plaza 
Node 

No change to node concept. Essential to the success of this node is a 
strong partnership and shared vision between Council, Barngarla 
Determination Aboriginal Corporation who are the native title holders, the 
City of Port Lincoln Reconciliation Action Plan Working Party, and other 
relevant Aboriginal stakeholder groups. Input in design, artwork selection 
and interpretive content and messaging will be a key outcome of this 
partnership, ensuring the node is culturally relevant and makes a strong 
contribution toward reconciliation for the Port Lincoln community. 

The adjacent existing playground will remain until an alternate playground 
is constructed, however this will not inhibit progressing development of 
this node. 

Foreshore – 
Jetty Node 

As the natural energy centre of the foreshore, the vibrancy, quality of 
public realm and level of service offered at this node is pivotal for Port 
Lincoln. Detailed design and documentation of this node will therefore be 
prioritised including an upgrade of the town jetty’s capacity to better 
support tourism activities. 

Further design development will include the consolidated multi‐purpose 
building for toilets, stage, etc. however adaptive reuse of the toilet 
structure will also be considered. 

Creation of a destination play space for children of all ages remains an 
objective for this node, however interactive play options other than water 
play will also be considered. 

Detailed design will include further targeted consultation with local traders 
and other major stakeholders. Aspects such as the quality of public realm, 
pedestrian and tourism experience will be balanced with access to 
adequate parking. 

Foreshore – 
Lewis St Node 

The terraced retaining wall structure in the transition between Tasman 
Terrace and the foreshore extending North of the Town Jetty is an 
important asset for Port Lincoln. Ensuring its ongoing structural stability for 
coastal protection, managing damage caused by Norfolk pine trees, as well 
as overall amenity for users of the Parnkalla Trail remain major priorities 
for Council. 

Widening and improving the Parnkalla Trail in this location will provide a 
significant benefit to all trail users. This will be included in the 
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consideration of sea wall renewal where it can be accommodated. 

Foreshore – 
Northern Gateway 
Node 

As outlined for the Lewis Street node above, Council’s priorities for this 
node include ensuring the ongoing structural stability of the sea wall for 
coastal protection, managing damage caused by Norfolk pine and Morton 
Bay fig trees, as well as overall amenity for users of the Parnkalla Trail. 

Council will also resume engagement with stakeholders regarding the 
Parnkalla Trail extension to Axel Stenross given the strong community 
support expressed. 

Marina Refresh  An initial package of works for this precinct will include wayfinding signage, 
upgrades to form a recreational node, targeted consultation and traffic 
engineering to consider a one‐way configuration of South Quay Boulevard. 

Council will engage with owners of vacant land to identify possible short 
term or temporary opportunities for car parking and landscaping 
improvements until the land is developed. 

A feasibility study and needs analysis including concept design will be 
commissioned by Council for the multi‐user pontoon. 

Council will also lead a review of governance issues at the Marina with the 
tripartite agreement partners to identify opportunities for operational 
improvements, as well as asset renewal, in particular the service wharf. 

Marina Link‐Way  Nodal upgrades will be implemented at key intersections as route decision 
points between the CBD and Marina: 

 London/Stevenson 

 Dublin/Stevenson 

 St Andrews/ Stevenson 

 Ravendale/Stamford/Marina Drive 

In addition, regular wayfinding elements will be spaced between these 
nodes including minor art, signage and greening. 

Streets For People 
Council will establish a ‘Streets for People’ Task Force to develop a 
sensitive and progressive action plan for priority road network upgrades 
based on the principles and a review of the recommendations included in 
the ‘Streets for People’ strategy. 

The Task Force will consider how the quality of public realm, pedestrian 
and tourism experience can be balanced with a consideration of adequate 
access to parking and traffic flow. This will be achieved by considering 
parking quantity, location, duration, accessibility, enforcement and 
regulatory aspects.  It will also consider means of improving the pedestrian 
experience including crossings and pedestrian safety, wayfinding, CCTV, 
lighting, traffic speed limits and the like. 

Public Realm Upgrade – 
Liverpool Street 

Council will continue engagement with DPTI on designs for roundabout 
upgrades with a focus on pedestrian and traffic safety. 

Council will also progress concept designs for the proposed Liverpool 
Street and Hallett Place streetscape upgrade in consultation with DPTI with 
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the aim of introducing trees, plantings and general improvements to the 
quality of public realm. Opportunities to engage with landowners 
regarding associated improvements to frontages and private open space 
will also be pursued. 

Public Realm Upgrade – 
Porter Street 

Design of works in Porter Street will be preceded by consultation with local 
retailers. Design will focus on refinements to limit any loss of car parks & 
to ensure the median strip provides for pedestrian safety but does not 
preclude accessing Plaza parks from the opposite side of the road.  

Porter Street is a DPTI road and any modification works proposed will 
require their agreement. DPTI are currently refining a design proposal for 
the intersection of Porter and Liverpool Streets to better manage freight 
transport. That work may impact any future designs for Porter Street 
between Liverpool and Edinburgh Streets. 

 Public Art  Progressively advance incorporation of public art within all precincts. 

 

 

 

 


